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October 13, 2011 

 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for September 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

• 1.  Actions Taken in SEptember 2011LWG provided Excel workbooks for the January 2011 
Floating Percentile Model runs for EPA on September 7, 2011. 

•  LWG provided a request for project schedule modification for submittal of the draft Feasibility 
Study to EPA on September 8, 2011. 

• LWG provided a draft Feasibiltiy Study project tasks bar and schedule description to EPA on 
September 23, 2011. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

None. 

Comments/Documents Provided by EPA 

None. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 
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4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is currently planned for October, November and December 2011 and 
January 2012 includes the following: 

• November 15, 2011: Submittal of the Draft Feasibility Study 
 
Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (503) 688-5057. 

 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies: Jim Anderson, ODEQ (email only) 

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
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LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

None       
 
 

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 

 



 
 

 

AQ11-11 
 

Page 5 

 

Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 1       
Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written response 
from DEQ and EPA that upland 
sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard 
back from EPA on that response.  The 
LWG believes that a final QAPP in not 
required. Need EPA agreement that this 
final QAPP is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in 
GW Appendix to Draft RI Report. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 
(including Appendix A - 
Site Summaries and 
Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be addressed in 
GW Appendix to Draft RI Report. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer needed The only seep determined to pose a 
potentially complete exposure pathway 
is discharge from Outfall 22B.  The 
existing data from Outfall 22B include 
the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2).  Based on the 
Round 2 Report evaluations, no 
additional seep data are needed.  
Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; 
EPA needs to provide final approval of 
this FSP. This revised FSP was 
prepared and submitted after the 
associated field work was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from EPA 
on 9/30/2005. EPA needs to provide 
final approval of this QAPP. Approval 
to conduct sampling was provided by 
EPA on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and 
submitted after the associated field 
work was completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and 
submitted after the associated field 
work was completed.  

  

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer needed     

Tech Memos       
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed 
the LWG to submit the final PRE 
approach TM with the PRE. The final 
PRE Approach was submitted as an 
appendix to the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised 
Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. Need 
EPA agreement that this deliverable is 
no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

  

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

  The approach for Delineating the 
Extent of Contamination Upstream and 
Downstream of the ISA will be 
provided in the Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. Need 
EPA agreement that this deliverable is 
no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT   
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is 
not required 

11/8/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

         

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

         

Revised Ecological 
Water Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06.  Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

         

Feasibility Study                
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable 
is not required, EPA comments 
indicated that they should be addressed 
in the FS. 

Jan-08 

         

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009   
         

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 
         

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

         

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 2009 Submitted 3/27/2009   

         

Benthic Toxicity AOPCs 
Check In Materials  

September 2010 Submitted 9/07/2010   
         

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  
         

Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

         

Draft Feasibility Study 
Costing Approach Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Identification of 
"COCs" and 
Contaminant Mobility 
Evaluation Criteria For 
the Draft FS Tools Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

         

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  
         

Alternatives Screening 
Materials   

  Submitted 04/06/2011   
         

Draft FS Key Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

  
         

General Field/Data/RI Reporting   
Validated Analytical 
Results 

90 days following 
completion of 
each sampling 
activity 

    

         

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments 
on Sections 1-9 and Appendices A, B, 
C, D, F, and G received 1/15/08; 
comments on Section 10 received 
3/20/08; comments on Section 11 
received 5/16/08; comments on 
Appendix E received 8/8/08.  This 
document was never intended to be 
revised or approved by EPA; comments 
will be addressed in the Draft RI 
Report. 

  

         

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated          

Draft Baseline 
Ecological Risk 
Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

11/2/2009 

         

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

         

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

         

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

01/13/2009 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

         

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011 7/2/2011 
         

Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011 
         

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 

         

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011 10/29/2011 
         

STORMWATER                
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

  

         

Revised Stormwater 
Loading Calculation 
Methods 

 April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

 6/30/2010 

         

Final Stormwater 
Loading Calculation 
Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

         

SEDIMENT                
Round 3B Field 
Sampling Plan:  
Sediment Sampling and 
Benthic Toxicity Testing 

  Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

         

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

  Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

         

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

         

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

         

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 3 Sediment Trap 
Deployment Field Report  

  Submitted 06/30/2011   

         

FATE & TRANSPORT              
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

  

         

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

         

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   
         

CULTURAL RESOURCES              
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

         

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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